



Barton Court Liaison committee

Minutes of a Liaison Committee meeting held at Benchmark Furniture showroom on Thursday 11 May 2017

PRESENT

Kintbury Parish Council

Stephen Cook (SCO)

West Berkshire Council

Cllr J Cole (JC)

Barton Court Estate

David Hill (DH)

Hills Waste Solutions

Garry Johnson (GJ)

Erik MacGilp (EM)

Neil Luce (NL)

The Hills Group

Monique Hayes (MH)

	ACTION
Apologies	
Kathryn Webb (Benchmark) Andrew Morrow (Planning, West Berks Council)	
1. Minutes of the previous meeting	
Minutes of last meeting were approved.	
2. Update on site activities	
<u>2.1 Site permit & planning issues</u> No matters to report.	
<u>2.2 Restoration</u> GJ gave an update on restoration of two site areas known as Barton Court 1 and Barton Court 2. No evidence of badgers was detected during monitoring of two topsoil bunds and copy of the ecological report is available on request. Small trees and bushes on the bunds have been removed and soils are ready for spreading. Waiting for prices on earthworks from contractors. GJ to forward drawings to SC. Works to be undertaken in drier part of the year scheduled for end July. Site clearance, using 8 wheeled vehicles, will take 3-4 weeks with removal of cabin, weighbridge and power disconnection before earthworks commence. DH and GJ to discuss works regarding septic tank and 2 soakaways.	



Some of the stockpile will need to be screened and this work forms part of the earthworks contract.	
<u>2.4 Landfill gas / water testing</u> No issues had been reported or scored by the Environment Agency.	
3. Any other business	
No matters raised.	
Next meeting	
The next meeting will be held on Thursday, 9 November at 3pm	ALL